

1 BILL NO. S-82-07- 38

2 SPECIAL ORDINANCE NO. S- 143-82

3 AN ORDINANCE approving Change Order
4 No. 5 and Final, Resolution No. 334-80.
5 Trier Ditch, in connection with the
6 Board of Public Works.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
8 FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 5 and Final, Resolu-
10 tion No. 334-80, Trier Ditch, with Busch, Inc., Contractor, in
11 connection with the Board of Public Works, for:

12 decreases and increases resulting from the
13 final field measurements and quantities,
14 involving a net decrease in the amount of Nine Thousand Eight
15 Hundred Eighteen and No/100 Dollars (\$9,818.00), all as more
16 particularly set out in the specifications, which are on file
17 in the Office of the Board of Public Works and are by reference
18 incorporated herein, made a part hereof, be and the same are
19 hereby in all things ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full force
21 and effect from and after its passage and any and all necessary
22 approval by the Mayor.

23 
Councilmember

24 APPROVED AS TO FORM
25 AND LEGALITY

26 
27 Bruce O. Boxberger, City Attorney
28
29
30
31
32

Read the first time in full and on motion by Burns,
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City White (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 7-27-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns,
seconded by Eisbart, and duly adopted, placed on its
passage. PASSED (~~Lost~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>5</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>1</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>1</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>1</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>1</u>	_____	_____	_____	_____
<u>MOSER</u>	_____	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>1</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>1</u>	_____	_____	_____	_____
<u>STIER</u>	<u>1</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>1</u>	_____	_____	_____	_____

DATE: 8-10-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,
Indiana, as (ZONING MAP) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~)
(APPROPRIATION) ORDINANCE (RESOLUTION) NO. S-143-82
on the 10th day of August, 1982.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on
the 11th day of August, 1982, at the hour of
11:30 o'clock PM M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 13th day of August
1982, at the hour of 10 o'clock A M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-82-07-38

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 5 and Final, Resolution
No. 334-80, Trier Ditch, in connection with the Board of Public
Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE as PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GIAQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

8-10-82
CONCURRED IN
DATE 8-10-82 CHARLES W. WESTERMAN, CITY

CHANGE ORDER

Change Order No. 5 and-Final
 Project No. C-180599-08
 Name of Project: "Trier Ditch"

Resolution No. 334-80
 Board Order No. 54-80
 Date: 5/12/82

To: Busch, Inc.

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				22,597.00	
Total Increase					12,779.00
Net (Decrease) (Increase)				Contract Price	9,818.00

The sum of \$ 9,818.00 is hereby ~~added to~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

Current Contract Price Adjusted by Previous Change Order

New Contract Price including this Change Order

\$ 352,732.05
 \$ 354,564.96
 \$ 344,746.96

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Charles Embury Chief Engineer Date: 5/12/82

Accepted by: Tad D. Anthony V.P. Busch Inc. Contractor Date: 4/27/82

Approved by: [Signature] City Engineer Date: 5/14/82

Approved by: [Signature] Owner Date: 5/1/82

Attested by: Sandra E. Kennedy Clerk Date: 7-1-82

ATTACHMENT TO CHANGE ORDER
CHANGE ORDER #5 and FINAL
Resolution 334-80 - Busch, Inc., Contractor

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
1	15 LF	48" RCP Class IV	69.85		1,047.75
2	15 LF	48" RCP Class III	55.95		839.25
3	51 LF	30" RCP Class IV	41.95	2,139.45	
4	4 LF	15" RCP Class V	34.85	139.40	
5	1 LF	12" Sewer Pipe	34.85	34.85	
7	1 EA	Std. Manhole Type VI-A	4,896.00		4,896.00
8	2 EA	Std. Manhole Type V-A	3,295.00	6,590.00	
9	1 EA	Std. Manhole Typ II-J (72")	3,856.00		3,856.00
12	3 EA	Std. 8" Drop Pipe	197.50	592.50	
13	473 CY	#53-#73 Special Backfill	5.00	2,365.00	
15	39 SY	2" Asphaltic Surface	5.20	202.80	
16	7920 SY	Seeding & 1" Mulch	0.25	1,980.00	
17	32300 SY	Broadcast Seeding	0.15	4,845.00	
18	20 LF	Guardrail Replacement	10.00	200.00	
19	214 LF	6"-12" Field Tile Replacement	10.00		2,140.00
20	40 LF	Fence Replacement	5.00	200.00	
22	1460 LF	Dewatering	1.00	1,460.00	
23	160 CY	Base Stabilization	11.55	1,848.00	
Total Decrease				22,597.00	
Total Increase					12,779.00
Net (Decrease) (XXXXXX)				9,818.00	
Contract Price					

Change Order No. 5 and Final

Resolution No. 334-80

Board Order No. 54-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: SEE ATTACHED

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory L. Merrill 5/12/80

JUSTIFICATION FOR CHANGE ORDER #5 and FINAL
NORTH MAUMEE STUDY AREA - C-180599-08 - B.O. 54-80
Resolution 334-80 - "Trier Ditch-Colony Heights"

BUSCH, INC., Contractor

Items #1 and #2

Actual field measurements reflect a slight increase from the actual bid items.

Items #3, #4 and #5

Actual field measurements reflect a slight decrease from the actual bid items.

Items #7, #8 and #9

Conditions in the field dictated that it would be more advantageous to use a type VI A Manhole and a Type II-J Manhole in lieu of two (2) type V A Manholes outlined in the original bid estimate.

Items #12, #13, #15, #16, #17 and #18

Actual field measurements reflect decreases on these items from the actual bid item.

Item #19

Actual field measurements reflect a decrease from the actual bid item.

Items #20, #22 and #23

Actual field measurements reflect a decrease from the actual bid item.

PROJECT:

ORIGINAL CONTRACT — \$352,732.05

REVISED CONTRACT — \$354,564.96

FEDERAL GRANT - C-180599-0
RESOLUTION - 334-80

FINAL QUANTITIES

ITEM	DESCRIPTION	ORIGINAL BID UNITS	UNIT PRICE	CO. NO.	CHANGE ORDER UNITS +/-	REVISED ESTIMATED QUANTITIES	FINAL QUANTITIES	EXTENSION FINAL CONTRACT
1	48" RCP Class IV	2,915± LF	69.85	5	+ 15 LF		2930 LF	204,660.50
2	48" RCP Class III	200± LF	55.95	5	+ 15		215 LF	12,029.25
3	30" RCP Class IV	1460 ± LF	41.95	5	- (51 LF)		1409 LF	59,107.55
4	15" RCP Class V	155± LF	34.85	5	- (4 LF)		151 LF	5,262.35
5	12" Sewer Pipe	33± LF	34.85	5	- (1 LF)		32 LF	1,115.20
6	Std. M.H. Type I-A	1± EA.	2,831.00	4	- (1 EA)		---	----
7	Std. M.H. Type VI-A	1± EA.	4,896.00	5	+ 1 EA.		2	9,792.00
8	Std. M.H. Type V-A	3± EA.	3,295.00	5	- (2 EA.)		1	3,295.00
9	Std. M.H. Type II-J (72")	3± EA.	3,856.00	5	+ 1 EA.		4	15,424.00
10	Std. M.H. Type II-J (96")	2± EA.	3,876.00				2	7,752.00
11	Std. M.H. Type II-J (108")	1± EA.	5,846.00				1	5,846.00
12	Std. 8" Drop Pipe	5± EA.	197.50	5	- (3 EA.)		2 EA	395.00
13	#53 - #73 Special Backfill	760± CY	5.00	5	- (473 CY.)		287 CY	1,435.00
14	10" Deep Strength Asphalt	135± SY	24.00				135 SY	3,240.00
15	2" Asphaltic Surface	360± SY	5.20	5	- (395Y.)		321 SY	1,669.20
16	Seeding & 1" Mulch	8,000± SY	0.25	5	- (7920 SY)		80 SY	20.00
17	Broadcast Seeding	32,300± SY	0.15	5	-(32,300SY)		----	----
18	Guardrail Replacement	80± LF	10.00	5	- (20 LF)		60 LF	600.00
19	6" - 12" Field Tile Replacement	100± LF.	10.00	5	+ 214 LF		314 LF	3,140.00
20	Fence Replacement	100± LF	5.00	5	- (40 LF)		60 LF	300.00
21	Brush & Tree Removal	2 acrs Lump Sum	2,000.00				100%	2,000.00
22	Dewatering	1460± LF	1.00	5	- (1460 LF)		----	----
23	Base Stabilization	160± CY	11.55	5	- (160 CY)		----	----
24*	Pump Station Removal *	Lump Sum	3,000.00	4	(1 EA)		----	----
25*	Catch Basin Replacement *	None	500.00	1	1 EA		1 EA	500.00
26	Revetment Rip-Rap Non-Grant Fundable	None	19.35	2	58.6 SY		58.6 SY	1,133.91

PROJECT:

ORIGINAL CONTRACT - \$352,732.05

REVISÉ CONTRACT — 354,564.96

RESOLUTION - 334-80

[illegible]

FEDERAL GRANT - C-180599-C

RESOLUTION - 334-80

[illegible]

TITLE OF ORDINANCE CHANGE ORDER #5 & FINAL for RESOLUTION 334-80, TRIER DITCH

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE This Change Order reflects the decreases and increases
resulting from the final field measurements and quantities. Busch, Inc. is the contracto

2-82-07-38

EFFECT OF PASSAGE above project can be completed

EFFECT OF NON-PASSAGE close-out will not be effected

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Net Decrease \$9,818.00

ASSIGNED TO COMMITTEE _____